Measure D: 5-Year Program of Projects (FY22/23-FY26/27)

Approved 11/3/22
Previously updated 6/6/19, 9/3/20, 10/7/21.

Category: Highway 17 Wildlife Corridor ($5 million over 30 years)

Estimated Planned
Project Description Schedule Prior Years FY22/23* FY23/24 FY24/25 FY25/26 FY26/27 Future. Dibt Total Fall 2022 Updates
Service Measure D
Highway 17 Wildlife Construct W|AIdI|fe un-dercro.ssmg to
Crossing near Laurel connect habitat on either side of the Update to show $0 spent
Curve: & highway. Creates a wildlife corridor 2021-2023 S0|  $4,051,000 $4,051,000[in prior years; shifted to
s enabling animals to safely cross the FY22/23.
Construction** .
highway.

Financing/debt service on loans or
bonds needed advance

implementation, since Measure D
revenues are allocated over 30 years. NA S0 Debt Service payments $166,667/year $933,880|No change.
RTC anticipates using interprogram

Highway 17 Wildlife
Crossing near Laurel
Curve: Construction

Financing .
loans from other Measure D Regional
programs.
High 17 Wildlif
' vyay faiire RTC costs associated with oversight, Update prior actuals and
Crossing near Laurel i . o FY19/20- )
. agreements, financing, coordination, $5,121 $10,000 $15,121|reduce FY22/23 estimate
Curve: Oversight and and public engagement FY22/23 by $5k
public outreach P gag ' ¥ 2K
Estimated Annual Measure D Expenditures $5,121| $4,061,000f $166,667| $166,667 $166,667| $166,667| $267,213| $5,000,000
Estimated Annual Measure D Allocations+Interest Earnings $876,034 $166,667| $166,667| $166,667| $166,667| $166,667| $3,291,667| $5,001,034 |Includes prior interest.
Interprogram loan from Measure D - Highway Corridors SO| 53,023,420 (5166,667)| (5166,667)| (S166,667)| (5166,667)| (5267,213)| 52,089,540 |Reduce based on timing.

*Since the full $5M committed in the Measure D Expenditure Plan for this project will not be available until end of the 30 year measure, consistent with the Measure D Strategic
Implementation Plan, the RTC has authorized loans from the Highway Corridors investment category. Land Trust committed $3M for construction costs.

**Pre-construction and support costs funded through Caltrans SHOPP. Actual cost and financing will depend on final construction costs and timing.
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